Savannah River Site Liquid Waste Services Section J-13
Final Solicitation No. DE-SOL-0008913

PART IlIl = LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS
SECTION J = LIST OF ATTACHMENTS
ATTACHMENT J-13 - LIST OF DELIVERABLES

The table below summarizes the specific products the Contractor shall submit to the DOE, the
type of action DOE will perform, and the date/timeframe that the Contractor shall submit the
product. Durations stated in the table are in calendar days unless otherwise noted. Unless
otherwise specified below, the due date for annual deliverables shall be mutually agreed upon
during the transition period by DOE and the Contractor.

Deliverables are considered task order endpoints, work scope completions, products, reports or
commitments that shall be delivered to DOE. The types of DOE action are defined as:

= Approval — The Contractor shall provide the deliverable to DOE for review and approval.
Contractor is responsible for obtaining DOE approval. The initial deliverable shall be of
sufficient quality, depth, thoroughness, and format to support DOE approval. DOE will
review the deliverable and provide comments in writing. DOE comments will be
discussed with the Contractor and the Contractor shall provide written responses. The
Contractor shall re-write the documents to incorporate all DOE mandatory comments.
Once DOE approves a deliverable or document, the Contractor shall place it under
change control and shall make no changes to that document without further DOE
approval. Unless otherwise specified, DOE will use its best efforts to review and/or
approve deliverables within a reasonable timeframe consistent with the complexity and
content of the deliverable.

= Information — The Contractor shall provide the deliverable to DOE for information
purposes. DOE will have the option of reviewing the information and providing
comments. Contractor shall respond to all written comments.

Summary of Contract Deliverables does not include all required deliverables identified in other
applicable sections of the Contract, DOE directives, federal regulations, or regulatory
documents. The Contractor shall be responsible for the compliance with all applicable
standards, orders and regulations under the Contract.

Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
1. | Contractor Self- B.9 DOE-H-2060 Within 21 Information
Assessment calendar days

after the end of
each evaluation

period
2. | Transition Plan C.0.4.1.1 Transition Within 14 Approval
Plan calendar days
after issuance of
the NTP
3. | Status Report of C.0.4.1.4 Status Weekly Information
Transition Activities Reports-Transition
Activities
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
4. | Government-Owned | C.0.4.1.5 Government- | By the end of the | Information
Property joint Owned Property Contract
reconciliation Transition Period
5. | Statement of Material | C.0.4.1.7 Identification | Material Approval
Differences. If of Material Differences | Differences
Material Differences Identification -
require revisions to Within 45 days of
the Contract, the the Notice to
Contractor shall Proceed
submit a change
proposal. Change proposal
to reconcile the
material
differences with
the contract — By
the end of the
contract transition
period (if
necessary)
6. | Executive Summary | C.0.4.1.8 Stakeholder | Within 72 hours Information
Engagement following NTP
7. | Master Infrastructure | C.1 Liquid Waste Annual Information
List Update Operations
8. | Quarterly C.1 Liquid Waste Within 30 days Information
Maintenance Operations after the end of
Updates the quarter
9. | Salt Batch C.1.1.2 Tank Farm Each Salt Batch Information
Preparation/Qualificat | Operations, C.1.1.2.2
ion Report Salt Feed Preparation
10. | Sludge Batch C.1.1.2 Tank Farm Each Sludge Information
Preparation/Qualificat | Operations, C.1.1.2.3 Batch
ion Report Sludge Feed
Preparation
11. | Performance c.2.1sbuU As needed to Approval
Assessment analysis | Construction support Salt
as necessary to disposal
maintain compliance
as required per DOE
O 435.1 for the
Saltstone to include
each new SDU
12. | SWPF Operations C.2.3 SWPF Transition | Not less than 6 Approval

Transition Plan

months prior to
the transition of
SWPF operations
to the Liquid
Waste Contractor
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
13. | Regulatory C.2.4 Tank Closure; For each tank Approval
documents identified | Section C, Attachment | closure
in Section C, 4 Tank Specific
Attachment 4 — Prestabilization
Regulatory Roadmap | Documents and Tank
Specific Post
Stabilization Interim
Period up to Operable
Unit Documents
14. | Industrial Waste C.2.4 Tank Closures; As needed for Approval
Water Closure SCDHEC R.61-82 each tank
Module with all Proper Closeout of
supporting modules Wastewater Treatment
Facilities
15. | Tier 2 Closure Plan C.2.4 Tank Closures; As needed for Approval
with all supporting DOE M 435.1-1 each tank
references
16. | Revisions to the C.2.5 DOE-STD-3009- | Within four years | Approval
Documented Safety 2014 Safety Basis of the start of the
Analysis (DSA) and Compliance period of
Technical Safety Development performance, and
Requirements annually
(TSRs) for the CSTF thereafter
and DWPF, including
an associated
implementation plan
17. | Gap Analysis for the | C.2.5 DOE-STD-3009- | Within two years | Approval
SWPF DSA 2014 Safety Basis after SWPF
Compliance transition to the
Development LW Contractor
18. | Revisions to the DSA | C.2.5 DOE-STD-3009- | Within the base Approval
and TSRs for SWPF, | 2014 Safety Basis period of
including an Compliance performance, and
associated Development annually
implementation plan thereafter
19. | Tank 48 Analysis of C.2.6.6 Tank 48 At least 90 days | Approval
Alternatives (If Recovery prior to the
recovery proposed) initiation of
recovery activities
20. | Glass Waste Storage | C.2.7 Additional Glass | By the end of Approval

Capability Analysis

Waste Storage
Capability

year five of the
contract
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
21. | Input for C.3 Liquid Waste Initial due the end | Approval
Program/Project Program Support, DOE | of the Transition
Execution Plan O 413.3B Period, and
thereafter,
updated as
required
22. | Report of all C.3 Liquid Waste Annual Information
Contractor planned Program Support, DOE
procurements, O 200.1A
spending and IT
budgets
23. | Report of all C.3 Liquid Waste Monthly Information
Contractor IT costs Program Support, DOE
incurred 0O 200.1A
24. | Submit a single C.3.1.1 Integrated Initial due the end | Approval
Integrated Safety Safety Management of the Transition
Management System | System, Section Period, and
(ISMS) program C.3.1.2 Safety Culture | thereafter, review
description and Safety Conscious | annually and
Work Environment, submit any
DEAR clause proposed
970.5223-1 changes for
approval
25. | Submit changes to C.3.1.1 Integrated Initial due the end | Approval
the safety Safety Management of the Transition
Performance System, Section, Period, and
Objectives, Measures | DEAR clause thereafter, review
and Commitments 970.5223-1 annually and
submit any
proposed
changes for
approval
26. | Safety Basis C.3.1 Management of | Annual updates Approval
Documents (DSA S/RID Functional Area | including listing of
and TSRs) - Nuclear and Process | any Unreviewed
Safety, 10 CFR Part Safety Question
830 Determinations
27. | Nuclear Criticality C.3.1 Management of Preparation of Information

Safety Evaluations
(NCSEs)

S/RID Functional Area
- Nuclear and Process
Safety, DOE Order
420.1C

NCSEs for new
facilities or major
modifications and
triennial reviews
of existing
NCSEs
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
28. | Fire Hazards C.3.1 Management of Preparation of Information
Analyses (FHAS) S/RID Functional Area | FHAs for new
— Fire Protection, DOE | facilities or major
Order 420.1C modifications and
triennial reviews
of existing FHAs
29. | Emergency Planning | C.3.1 Management of Preparation of Approval
Hazards Assessment | S/RID Functional Area | EPHAS for new
(EPHAS) — Emergency facilities or major
Management, DOE modifications and
Order 151C triennial reviews
of existing EPHAs
30. | Annual revision of the | C.2.6 System Annually by Approval
Liguid Waste System | Optimization and December 31st
Plan Section C.3 Liquid
Waste Program
Support
31. | Life-cycle cost profile | C.3 Liquid Waste Annually by Approval
for each case Program Support December 31st
identified in the
annual Liquid Waste
System Plan revision
32. | All programs, plans C.3.1 Management of | As Required Approval
and procedures S/RID Functional
required by the Areas; Section J,
S/RIDs and Attachment J-4 List B,
applicable DOE List of Applicable
Directives Directives
33. | Contract Close-Out C.3.2 Management and | At least 60 days | Approval
Plan Administrative Services | prior to the end of
the contract
34. | GFS&l Analysis C.3.3 Government Annually at a Information
Furnished Services minimum
and Items
35. | GFS&l property, C.0.4.1.5 Government- | Annually and as Information
facilities and fleet Owned Property and required
Discrepancy report C.3.3 Government
Furnished Services
and ltems
36. | Vouchers G5 Following Approval

completion of
each voucher
period

J-13-5




Savannah River Site Liquid Waste Services
Final Solicitation No. DE-SOL-0008913

Section J-13

Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
37. | Contractor Employee | H.5(a) By the end of the | Approval
Compensation Plan Contract
Transition Period
38. | Total Compensation | H.5(b) By the end of the | Approval
System Contract
Transition Period,
and annually
thereafter
39. | Annual Contractor H.5(c)(1) Annually Information
Salary-Wage
Increase Expenditure
Report
40. | List of the Top Five H.5(c)(2) At the time of Approval
Most Highly Notice to
Compensated Proceed, and at
Executives the time of any
subsequent
change to their
total cash
compensation
41. | Annual H.5(c)(3) Annually by Information
Compensation and March 15
Benefits Report
42. | Proposed Major H.5(d)(3)(A)(i) As applicable Approval
Compensation
Program Design
Changes
43. | Annual H.5(d)(3)(A)(iv) Annually (if Approval
Compensation necessary)
Increase Plan (CIP)
44. | Individual H.5(d)(3)(A)(vi) Annually Information
Compensation
Actions for the Top
Contractor Official
and Key Personnel
not included in the
CIP
45. | Employee Benefits H.5(e)(3)(A) Every two years Approval
Value Study
46. | Employee Benefits H.5(e)(3)(B) Annually Approval
Cost Study
Comparison
47. | Corrective Action H.5(e)(4) As required Approval

Plan if net Benefit
Value exceeds
comparator group by
5%
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
48. | Analysis and H.5(e)(5) As required Approval
Corrective Action
Plan if average total
benefit per capita or
total benefit costs as
a percent of payroll
exceed comparator
group by 5% or more
49. | ERISA section 103 H.5(0)(2) Annually Information
full-scope audit
results every third
year and ERISA
section 104 limited-
scope audit results in
the other years
50. | Pension H.5(g)(6) Annually by Approval
Management Plan January 31
51. | Actuarial Valuation H.5(i)(1) Annually by the Information
Reports due date for filing
IRS Form 5500
52. | Forms 5500 and H.5(i)(2-3) Annually, no later | Information
Forms 5300 than submitted to
the IRS
53. | Proposed Changes H.5(j)(1) At least 60 days Approval
to Pension Plans prior to the
adoption of any
changesto a
pension plan
54. | New benefit plans H.5())(2) At least 60 days Approval
and changes to plan prior to the
design or funding adoption of any
methodology changes to a
pension plan
55. | Contractor Benefit H.6(a) Within 30 days Approval
Plans after transition
period
56. | Annual Actuarial H.6(b) Annually Approval

Evaluations,
including corrective
action plans as
necessary
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Item
No.

Deliverable

Requirement

Deliverable Due
Date

DOE Action:
Approval or
Information

57.

Workforce Transition
Plan

(A) List of Contractor
personnel
responsible for
transitioning
employees;

(B) Description of
transition agreements
with incumbent
contractor,;

(C) Communications
Plan on Hiring
Preferences; and
(D) Provide process
as part of transition
agreements for
obtaining updated
and continuous
information through
the Transition Period
regarding the
incumbent
employees

H.7(a)(1)

Within 10 days
after NTP

Information

58.

Workforce Transition
Plan (continued)

(A) Draft Workforce
Transition Plan for
the Contractor and its
first and second tier
subcontractors

(B) Final written
communication plan
with the incumbent
contractors regarding
the implementation of
the hiring
preferences

H.7()(2)

Within 15 days
after NTP

Information

59.

Final Workforce
Transition Plan

H.7()(3)

Within 30 days
after NTP

Approval

60.

Final Workforce
Transition
Agreements

H.7(a)(4)

Within 60 days
after NTP

Information

61.

Reports on
implementation of the
hiring preferences

H.7(a)(5)

Weekly during the
Transition Period,
or less frequently

if requested

Information
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Item
No.

Deliverable

Requirement

Deliverable Due
Date

DOE Action:
Approval or
Information

62.

Draft Benefits
Transition Plan

H.7(b)(1)

Within 10 days
after NTP

Information

63.

Draft Benefits
Transition Plan
(continued)

(i) List of contractor
personnel
responsible for
transitioning pension
and other benefits;
(iii) Estimated costs
and cost breakouts to
accomplish workforce
and benefits
transition activities,
including the costs
for enrolled actuaries
and counsel.

H.7(b)(1)(A)

Within 10 days
after NTP

Information

64.

Draft Benefits
Transition Plan
(continued)

A list of the
information and
documents that the
Contractor has
requested from SRR
pertaining to the
transition existing
benefit plans.

H.7(b)(1)(B)

Within 15 days
after NTP

Information

65.

Draft Benefits Plan
(continued)

(i) final draft Benefits
Transition Plan

(ii) detailed
description of its
plans and processes,
including timeframes
and specific
projected dates for
accomplishment of
each activity

(iv) minutes of the
meeting as well as a
written description of
any substantive
issues identified at
the meeting

H.7(b)(1)(C)

(i) and (ii) Within
20 days after
NTP

(iv) Within 2 days
after the meeting

Information
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
66. | Final Benefits H.7(b)(1)(D) Within 30 days Approval
Transition Plan after NTP
67. | Drafts of the H.7(b)(1)(E) Within 30 days Information
proposed defined after NTP
benefit and defined
contribution plans
and other benefit
plans, including
drafts of any new
benefit plan(s) as
well as draft
Summary Plan
Documents (SPD)
that the Contractor
proposes to sponsor
68. | Proposed final H.7(b)(1)(F) Within 60 days Approval
versions of defined after NTP
benefit and defined
contribution plans
and other benefit
plans
69. | Copies of executed H.7(b)(1)(G) As requested Information
transition agreements
70. | Economic Bargaining | H.9(b) Minimum of 3 Approval
Parameters prior to weeks prior to the
Collective Bargaining commencement
of collective
bargaining
71. | Arbitration Decisions | H.9(g) Within a week of | Information
receipt of the
decision
72. | “Report of H.9(h) Next open quarter | Information
Settlement” after for “Report of
ratification of a Settlement”, or
collective bargaining monthly or weekly
agreement, or written written reports as
reports as necessary required
73. | Semi-annual report H.9(i) Semi-annually by | Information
on grievances June 30 and
December 31
74. | Workforce H.10 As requested Information
Restructuring
information
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
75. | Standard Form 98 H.11(c) Upon initial Approval
(e98) solicitation, option
or extension of
the subcontract,
or; if thereis a
significant change
in the work scope
76. | DBA Semi-Annual H.11(e) Semi-annually by | Information
Enforcement Report April 21 and
October 21
77. | New worker’s H.12(a) As applicable Approval
compensation
policies and initial
proposals for self-
insurance
78. | Workers H.12(c) As applicable Approval
compensation
settlement claims
above the
established threshold
79. | Evidence of H.13(b) Prior to Information
insurance commencement
of work under the
contract
80. | Insurance policies or | H.15(a)(5) Within 30 days Information
insurance after the
arrangements purchase date
81. | Contractor Business | H.16, H.17, H.18, H.19, | As required Approval
System Reviews, H.20, and H.21
including but not
limited to any
necessary corrective
action plans and
other responses to
audits
82. | Contractor business | H.17, H.19, H.20, and | Within 60 days of | Approval
system descriptions H.21 the NTP
83. | Advance written H.24 As applicable Information
notice of
NOVs/NOAVs
84. | Organizational H.34 Within 15 days Approval
Conflict of Interest after NTP
Management Plan
85. | Correspondence H.36 As required Information

regarding assignment
and transfer of
subcontracts
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
86. | Material Safety Data | H.37 As required Information
Sheets FAR 52.223-3
29 CFR 1910
87. | Community H.38 Annually (plan) Information
Commitment Plan,
and semi-annual Semi-annually
progress reports (progress reports)
88. | Diversity Plan H.39 Within 60 days Approval
after NTP
89. | Annual Diversity H.39 Annually Information
Report
90. | Contractor Releases | H.40 Within 10 days Approval
of Information prior to the
planned issue
date
91. | Individual H.41 Prior to the Approval
Subcontracting Plan beginning of each
and any changes to Government
the Master fiscal year
Subcontracting Plan
92. | Worker Safety and H.43 Within 30 days Approval
Health Plan 10 CFR 851 after NTP
93. | Annual Indirect Billing | H.45 As required Approval
Rate Submissions FAR 52.216-7, as
modified by DEAR
952.216-7
94. | Parent Organization | H.62(c) At least 60 days Approval

Support Plan (if
applicable)

prior to the end of
the Contract
Transition Period,;
or 60 days prior
to the
commencement
date of parent
organization
support proposed
by the contractor
or required by the
Government.

Any subsequent
POSP shall be
submitted at least
90 days prior to
the start of each
contract year of
performance.
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
95. | Quality Assurance H.63 Within 30 days Approval
Program EM-QA-001 after NTP, and
10 CFR 830 annually
DOE O 414.1D, C.3.1 | thereafter
Management of S/RID
Functional Areas
96. | Permit Applications H.64(c), C.3.1 Draft documents | Approval
and Regulatory Management of S/RID | not later than 90
Materials Functional Areas days prior to the
date for submittal
to the regulatory
agency, and final
documents not
later than 30 days
prior to the date
for submittal to
the regulatory
agency
97. | Project Controls H.67.C, C.3 Liquid By the end of the | Approval
System Description Waste Program Contract
Support Transition Period
98. | Initial Contract H.67.D.1, C.04 Liquid Within the Approval
Performance Waste Program Contract
Baseline Support Transition Period
99. | Final Contract H.67.D.2, C.3 Liquid Within 180 days Approval
Performance Waste Program after the end of
Baseline Support the Contract
Transition Period,
and updated as
necessary
thereatfter
100.| Contract H.67.D.4, C.3 Liquid Within 60 days of | Approval
Performance Waste Program the issuance of a
Baseline Change Support written change
Proposal order by the
Contracting
Officer
101. | Monthly Performance | H.67.D.6, C.3 Liquid Monthly (not later | Information

Report

Waste Program
Support

than the eighth
business day
prior to the end of
each calendar
month)

J-13-13




Savannah River Site Liquid Waste Services
Final Solicitation No. DE-SOL-0008913

Section J-13

Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
102.| OMB Standard Form | FAR 52.203-12 Within 30 days of | Information
LLL, Disclosure of the end of the
Lobbying Activities calendar quarter
in which a change
occurs
103.| Code of Business FAR 52.203-13 Within 30 days of | Information
Ethics and Conduct NTP
104.| Reporting Executive | FAR 52.204-10 Within 30 days of | Information
Compensation and NTP and annually
First-Tier Subcontract thereafter
Awards
105.| Update of Publicly FAR 52.204-19 Semi-annually Information
Available Information
Regarding
Responsibility
Matters
106.| Affirmative Action FAR 52.222-26 Within 30 days of | Approval
Plan for Females & FAR 52.222-36 NTP and updated
Minorities annually by
September 30
107.| Equal Employment FAR 52.222-26 Annually by Information
Report (EEO-1) September 30
108.| Affirmative Action FAR 52.222-35 Within 30 days of | Information
Plan for Veterans FAR 52.222-36 NTP, and
and Workers with updated annually
Disabilities by September 30
109.| Federal Contractor FAR 52.222-37 Annually by Information
Veterans’ September 30
Employment Report
(VETS-100A Report)
110.| Annual Reports on FAR 52.223-2 Annually by Information
the Product Types October 31
and Dollar Value of
Any USDA-
Designated Biobased
Products Purchased
by the Contractor
During the Previous
Fiscal Year
111.| Workplace FAR 52.223-6 Within 30 days of | Approval
Substance Abuse DOE O 350.1 NTP, and
Program 10 CFR 707 updated annually

thereafter or
when significant
changes occur
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
112.| Workplace FAR 52.223-6 Semi-annually Information
Substance Abuse DOE O 350.1
Plan Reports 10 CFR 707
113.| Employee Assistance | DOE O 350.1 Within 60 days of | Approval
Program NTP
Implementation Plan
114.| Bankruptcy FAR 52.242-13 As applicable Information
Notification within 5 days of
the initiation of
the proceeding
relating to the
filing
115.| Consent to FAR 52.244-2 As required Approval
Subcontract
116. | Reports of results for | FAR 52.245-1(f)(1)(iv) | Annually by Information
periodic physical September 30
inventories of
property
117.| Input automated data | FAR 52.245-1(f)(1)(iv) | Annually by Information
into the Property September 30
Inventory Database
System
118.| Reports of loss, FAR 52.245-1(f)(1)(vi) | As soon as facts | Information
damage, destruction, become known
or theft of property
119.| Plans and FAR 52.245-1(f) Within 60 days of | Approval
procedures for NTP
property
management
business system
120.| Final property FAR 52.245-1(f)(1)(iv) | 60 days prior to Information
inventory for contract
physically completed completion or
or terminated upon notice of
contracts termination
121.| Annual Report of 41 CFR 102-39.85 Annually within Information
Sales and Exchange 90 days after the
Transactions close of each
fiscal year
122.| Property Furnished to | 41 CFR 102-36.295 Annually Information
Non Federal
Activities
123.| Motor Vehicle Fleet 41 CFR 102-34.345 Annually Information
Reports 41 CFR 109-38.9
124.| Employee Concerns | DOE O 442.1A Within 30 days of | Approval

Program

NTP
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Iltem Deliverable Requirement Deliverable Due | DOE Action:
No. Date Approval or
Information
125.| Legal Management DEAR 952.231-71 Within 60 days of | Approval
Plan 10 CFR 719 NTP
126.| Annual Legal Budget | 10 CFR 719 The first annual Approval
and the Annual legal budget shall
Report comparing the be submitted with
Contractor’s the Legal
budgeted and actual Management plan
legal costs within 60 days of
the NTP.
Subsequent
annual legal
plans shall be
submitted within
30 days of the
conclusion of the
period covered by
each subsequent
annual legal
budget.
127.| Contractor DOE O 226.1 Within 60 days of | Approval
Assurance System NTP
description
128.| Occurrence DOE O 232.2 As required Information
Reporting Processing
System (ORPS)
Reports
129.| Risk Management DOE G 413.3-7A Chg Six (6) months Approval

Plan

1; DOE O 413.3B

after contract
award and shall
be updated at
least annually to
align with the
Liquid Waste
System Plan and
the CPB update
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